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Form Word:6863-9e - Utility Adjustment Schedule 
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Office/Department: Office of Utilities Contact: 404-631-1000 
 

See Below 

  



 

 

UTILITY:  (1)                                                       P.I. NO:  (2)                                                          DATE:  (3)   

                             (4)  (Lock document and use drop-down menu) 

PROJECT:  (5)   COUNTY:  (6) 

ROUTE/ROAD:  (7)   DESCR: (8)    
 

A. SUMMARY OF UTILITY FACILITES AND UTILITY ADJUSTMENT SCHEDULE                          
LIST ALL EXISTING FACILITES WITHIN PROJECT (exclude minor items) 
Provide Quantity, Type of Facility and Type of Service Provided :  (9) 

 

 
 
 
 
 
  QUANTITY               
         IN 
  CONFLICT 

 
 

Existing facility locations were identified using (10) (use drop-down menu) dated:                                   .  
(11) This schedule is based on (12) (use drop-down menu) dated:                                     . 
(13) If any changes are made to the plans after this date, which affect the Utility, then this schedule may require 
modification. 
 

Prepared by (Utility Representative)  Title                 Phone         Date 

(14) 
 
 
Approved by GDOT                                  Title                                                                 Phone                                    Date 

(15) 
 

 
Comments: (16)  
 

 

B. SPECIAL REQUIREMENTS (staging required, dependent activities, joint-use coordination, etc.)                                NONE 

 

     (17) 

      

  UNITS 

      UNITS 

  UNITS 

  UNITS 

  UNITS 

  UNITS 

  UNITS 

   

  

  

 

 



 

 

UTILITY:  (18)               P.I. NO.:  (19)            DATE (20)  

 

C. WORK PLAN – provide disposition of all existing and proposed facilities on project: 
Location: 

Please identify by station(s), location 
number(s) or sheet number(s) 

Description of Utility Work 
Dependent 
Activities 

Plan 
Stage 
No. 

Days 

(21) (22) (23) (24) (25) 
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UTILITY:  (26)                                                         P.I. NO.:  (27)                                                       DATE:  (28) 
  

Work Phase Total Estimated Days 
Prior to  

Project Award 
After Project 

Award 
 

Preliminary Engineering      (33) 

Right-of-Way Acquisition      (34) 

Construction Engineering      (35) 

Material Procurement      (36) 

Clearing & Trimming      (37) 

Construction      (38) 

Splicing or Tie-in Work      (39) 

Service Considerations      (40) 

Temporary Work      (41) 

 

Project Duration for Non-Concurrent Activities in Days:  (42)   
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